
City of Omaha 
Hal Daub, Mayor 

• 

August 13 , 1998 

U.S. Environmental Protection Agency 
Office of Policy and Management 
Administrative Management Branch 
Grants Administration 
726 Minnesota A venue 
Kansas City, Kansas 66101 

To whom it may concern: 

·•~ 
Office of the Mayor 

1819 Farnam Street, Suite 300 
Omaha, Nebraska 68183-0300 

(402) 444-5000 
F~ (402)444-6059 

-.....J 
___ , -o 

_ ) 

Enclosed please find the application for the U.S. Environmental Protecfton '-.Y 
Agency's Browntields Assessment Demonstration Pilot Work Plan. The City~f ~ 
Omaha' s Riverfront Redevelopment Project work plan will redevelop the Dock Board 
Property and other sites along the Missouri River front adjacent to the downtown area. 

The City of Omaha's Riverfront Redevelopment project can become a model for 
other cities in the Heartland and nationwide that have brownfields located in their urban 
centers. If you need additional information or I can be of assistance, please give me a call 
at 402-444-5286. 

{b~~y~ 
Gail BraurJ, Grant Writer 
City of Omaha, Mayor's Office 

Enclosure 

c: Susan Klien, EPA Regional Brownfields Coordinator 
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OMBA 

APPLICATION FOR oproval No. 0348-0043 
2. DATE SUBMITTED I ;..ppllcant 1aenuner 

FEDERAL ASSISTANCE 8- 14- 98 
1. TYPE OF SUBMISSION: 3. DATE RECEIVED BY State I State APplicant laennfier 

App11ca11on Preapoucauon 

0 ConstruC11on 0 Construction 4. DATE RECEIVED BY Federal AGENCY I Federal Identifier 
- ~ Non-construC11on 0 Non-construCllon 

5. APPLICANT INFORMATION 

Legal Name City of Omaha, Nebraska Orgamzallonal Unit 

Adaress (giVe City. county. state ana ZIP caael Name ana teleonone numoer of person to oe contaCled on matteB mvoMng tn1s 

18 19 Farnam Street, Suite 300 appucauon tgTVe area code) 

Omaha, NE 68183 Norm Jackman, Environmental Services 
(402) 444-5 22 6 

6. EMPLOYER IDENTIFICATION NUMBER IE/NI : 7. TYPE OF APPLICANT: (enter appropnate letter in boJC) 

~ rn-16 lo lo 16 13 I 0 I 4 I 
A. State H. Independent SChool Dist. 

8. TYPE OF APPLICATION B. Co~.:nty I. State Controlled lnst1tut1on of Higher Leam1ng 
c Mumapal J . Private Un1vers1ty 

~New 0 Contmuauon 0 Rev1s1on 
D. TownshiP K. Indian Tribe 
E. Interstate L Individual 
F. lntermumaoal M_ Profit Orgamzat1on 

D D 
G. Soeoal Distnct N_ Other 

If Revis1on. enter appropnate letten slm box(es) 
-..___ 

A_ Increase Award B. Decrease Aware C. Increase Duration 
D. Decrease Dura11on Other (speafy) 9. NAME OF FEDERAL AGENCY 

Environmental Protection Agency 
(Susan L. Klein, Brownfields Coordinator ) 

10. CATALOG OF FEDERAL DOMESTIC ASSISTANCE NUMBER: 11 . DESCRIPTIVE TITLE OF APPLICANrS PROJECT: 

66.811 City of Omaha, Nebraska 

Browns field Pilot Cooperative Agreements Browns fields Assessment Demonstation Pilot 
TITLE 

12. AREAS AFFECTED BY PROJECT (Cities. Coun!les. States. etc.) 

City of Omaha, Nebraska 
13. PROPOSED PROJECT 14. CONGRESSIONAL DISTRICTS OF: 

Start Oaf I EndJ30,te 
a. Applicant 

2nd 
b. Project 2nd 10/1 98 9 0 00 : 

15. ESTIMATED FUNDING 16. IS APPLICATION SUBJECT TO REVIEW BY State EXECUTIVE I 
a. Federal s .00 ORDER 12372 PROCESS? I 

200,000 a .YES THIS PREAPPLICATION/APPLICATION WAS MADE AVAILABLE 

I b. Appucant s .00 TO THE State EXECUTIVE ORDER 12372 PROCESS FOR 

REVIEW ON: I 

c. State s 00 

DATE 

d. Local s .00 
b.NO u PROGRAM IS NOT COVERED BY E.O. 12372 I 

e. Other s 00 0 PROGRAM HAS NOT BEEN SELECTED BY State FOR 

REVIEW 

f. Program Income s .00 

17. IS THE APPLICANT DELINQUENT ON ANY Federal DEBT? 

g. lOTAL $ .00 
200,000 0 Yes If "Yes·. attadl an exolanation. Kl No 

18. TO THE BEST OF MY KNOWLEDGE-AND BELIEF. ALL DATA IN THIS APPLICATIONIPREAPPLICATION ARE TRUE AND CORRECT. THE DOCUMENT HAS 
BEEN DULY AUTHORIZED BY THE GOVERNING BODY OF THE APPLICANT AND THE APPLICANT WILL COMPLY WITH THE ATTACHED ASSURANCES IF THE 
ASSISTANCE IS AWARDED. 

a. Type Na:;; Authonzed Representauve I b. 
Title c. Telephone Numoer 

Hal Da /\ Hay or (402)444-5000 
d. Signa~ 

~1"J 
~f 
~;;zve ilO:.~Ifttf: ~ 

Previ~.tdition Us~ble fanctara Fonn -424 (Rev. 4-92) 

Authonzed for Local ReoroduCllon rosen bed by OMB Circular A-1 o:< 

F-1 



1. 

2. 

3. 

4. 

5. 

6. 

• • •• 
OMB Approval No. 034~040 I 

ASSURANCES- NON-CONSTRUCTION PROGRAMS l 

NOTE: Certain of these assura~ces may not be applicable to your project or program. If you have 
questions. please contact the awarding Agency. Further, certain Federal awarding agencies may 
reqwre applicants to certify to additional assurances. If such is the case. you will be notified. 

As the duly authorized representative of the applicant I certify that the applicant: 

Has the legal authority to apply for Federal 
assistance, and the institutional, managerial and 
finctncial capability (including funds sufficient to 
pay the non-Federal share of project costs) to 
ensure proper planning, management and com­
ptetion of the project described in this application. 

Will give the awarding agency, the Comptroller 
Ge eral of the United States. and if appropriate. 
the State, through any authorized representative, 
access to and the right to examine all records. 
books, papers. or documents related to the award; 
and will establish a proper accounting system in 
accordance with generally accepted accounting 
sta dards or agency directives. 

Will establish safeguards to prohibit employees 
from using their positions for a purpose that 
co stitutes or presents the appearance of 
personal or organizational conflict of interest. 
or personal gain. 

Will initiate and complete the work within the 
applicable time frame after receipt of approval 
oft e awarding agency. 

Will comply with the Intergovernmental Personnel 
Act of 1970 (42 U.S.C. Sec. 4728-4763) relating 
to prescribed standards for merit systems for 
programs funded under one of the nineteen 
statutes or regulations specified in Appendix A of 
OPM's Standards for a Merit System of Personnel 
Administration (5 CFR 900, Subpart F) . 

Will comply with all Federal statutes relating to 
nondiscrimination. These include but are not 
limited to: (a) ntle VI of the Civil Rights Act of 
1964 (P.L. 88-352) which prohibits discrimination 
on the basis of race. color or national origin; (b) 
Title IX of the Education Amendments of 1972, 
as amended (20 USC Sec. 1681-1683, and 1685-
1686) which prohibits discrimination on the basis 
of sex; (c) Section 504 of the Rehabilitation Act 
of 1973, as amended (29 U.S.C. Sec. 794), which 
prohibits discrimination on the basis of handicaps; 
(d) the Age Discrimination Act of 1975, as 
amended (42 U.S.C. Sec. 6101-6107), which 
prohibits discrimination on the basis of age. 

7. 

8. 

9. 

F-7 

(e) the Drug Abuse Office and Treatment Act of 
1972 (Pl 92-255), as amended. relating to non- I 
discrimination on the basis of drug abuse; (f) the 
Comprehensive Alcohol Abuse and Alcoholism 
Prevention, Treatment and Rehabilitation Act of 
1970 (Pl 91-616), as amended, relating to non­
discrimination on the basis of alcohol abuse or 
alcoholism; (g) Sec. 523 and 527 of the Public 
Health Service Act of 1912 (42 U.S.C. 290 dd-3 
and 290 ee-3), as amended, relating to confiden­
tiality of alcohol and drug abuse patient records; 
(h) Title VIII or the Civil Rights Act of 1968 (42 
U.S.C. Sec. 3601 et seq .), as amended, relating 
to nondiscrimination in the sale, rental, or financing 
of housing; (i) any other nondiscrimination pro­
visions in the specific statute(s) under which appli­
cation for Federal assistance is being made; and 
(j) the requirements of any other nondiscrimination 
statute(s) which may apply to this application. · 

Will comply, or already complied, with the require­
ments of nues II and Ill of the Uniform Relocation 
Assistance and Real Property Acquisition Policies 
Act of 1970 (Pl 91-646) which provide for fair and 
equitable treatment of persons displaced or whose 
property is acq~ired as a result of Federal or 
federally assisted programs. These requirements 
apply to all interests in real property acquired for 

1 
proJect purposes regardless of Federal participation 1 

in purchases. 

Will comply with the provisions of the Hatch Act 
(5 U.S.C. Sec. 1501-1508 and 7324-7328) which 
limit the political activities of employees whose 
principal employment activities are funded in whole 
or in part with Federal funds. 

Will comply, as applicable. with the provisions of 
the Davis-Bacon Act (40 U.S.C. Sec. 276a to 
276a-7), the Copeland Act (40U.S.C. Sec. 276c 
and 18 U.S.C. Sec. 874), and the Contract Work 
Hours and Safety Standards Act (40 U.S.C. Sec. 
327-333), regarding labor standards for federally 
assisted construction subagreements. 

Standard Form 4246 (4-88) 
Prescribed by OMB Circular A-102 



- - - ,,___ _ __ _ 

10. Wi ll comply, if applicable. with flood insurance 13. Will assist the awarding agency in assuring 
purchase requirements of Section 1 02(a) of the compliance with Section 1 06 of the National 
Flood Disaster Protection Act of 1973 (P .L 93-234) Historic Preservation Act of 1966. as amended 
which requires recipients in a special flood hazard (16 U.S.C. 470). EO 11593 (identification and 
area to participate in the program and to purchase protection of historic properties). and the 
flood insurance if the total cost of insurable con- Archaeological and Historic Preservation Act 
struction and acquisition is $10,000 or more. of 1974 (16 U.S.C. 469a-1 et seq.) . 

11 . Will comply with environmental standards which 14. Will comply with P.L 93-348 regarding the 
may be prescribed pursuant to the following: (a) protection of human subjects involved in 
institution of environmental quality control research. development. and related 
measures under the National Environmental activities supported by this award of 
Policy Act of 1969 (P.l. 91-190) and Executive assistance. 
Order (EO) 11514; (b) notification of violating 
facilities pursuant to EO 11738; (c) protection of 15. Will comply with the Laboratory Animal 
wetlands pursuant to EO 11990; (d) evaluation of Welfare Act of 1966 (P.L 89-544, as 
flood hazards in floodplains in accordance with amended, 7 U.S.C. 2131 et seq.) per-
EO 11988; (e) assurance of project consistency taining to the care. handling, and treat-
with the approved State management program ment of warm blooded animals held for 
developed under the Coastal Zone Management research. teaching; or other activities 
Act of 1972 (16 U.S.C. Sec. 1451 et seq.); (f) supported by this award of assistance. 
conformity of Federal actions to State (Clear Air) 
Implementation Plans under Section 176(c) of the 16. Will comply with the Lead-Based Paint 
Clean Air Act of 1955, as amended (42 U.S.C. Poisoning Prevention Act (41 U.S.C. Sec. 
Sec. 7401 et seq.); (g) protection of underground 4801 et seq.) which prohibits the use of 
sources of drinking water under the Safe Drinking lead based paint in construction or rehabil-
Water Act of 1974, as amended, (P.L. 93-523); itation of residence structures. 
and (h) protection of endangered species under 
the Endangered Species Act of 1973, as 17. Will cause to be performed the required 
amended. (P.l. 93-205). financial and compliance audits in accor-

dance with the Single Audit Act of 1984. 
12. Will comply with the Wild and Scenic Rivers Act 

of 1968 (16 U.S.C. Sec 1271 et seq.) relating to 18. Will comply with all applicable requirements 
protecting components or potential components of all other Federal laws. executive orders. 
of the national wild and scenic rivers system. regulations and policies governing this program. 

SIGNATURE OF AUTHIORIZED CERTIFYING OFFICIAL 

APPLICANT ORGANIZATION 

City of Omaha, Nebraska 

SF 4246 (4-88) Back 

F-8 
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KEY CONTACTS 

AGENCY/ORGANIZATION DIRECTOR- This is the individual who is 
authorized to sign the Application for Federal Assistance (SF-424) 

NAME: Hal Daub 

TITLE: Mayor, City of Omaha 

TELEPHONE NUMBER: (402) 444-5ooo 
~--~--~------------------

FAX NUMBER: ____:_C 4_0_2..:....) _4_4_4-....:.5_0.:....:69 ___________ _ 

PROGRAM/PROJECT DIRECTOR- This is the individual who is respon­
sible for the namangement of the program/project for the Applicant. 

NAME: Norm Jackman 

TITLE: Environmental Services Engineer 

TELEPHONE NUMBER: _,.C--'-'40:;..::;:2""-2 __,4-'-44..:.....-=.;52=2:...::...6 _______ _ 

FAX NUMBER: C402) 444-5248. 

FINANCE DIRECTOR- This is the individual who is responsible for the 
administrative and financial management of the program/project for the 
Applicant. 

NAME: Lou D'Ercole 

Tl LE: Finance Director 

TEL.-· :J HONE NUMBER: ___,C....:.4.:....:o2~)_4.:....:4....:...4--=5:.....:.4..::..:15:...__ ______ _ 

FAX NUMBER: C4022 444-5423 

E-1 
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BUDGET INFORMATION -Non-Construction Programs 

SECTION A· BUDGET SUMMARY 

Grant Program Catalog of Federal Estimated Unobligated Funds 
Function Domestic Assistance 

or Activity Number Federal Non-Federal Federal 
(a) (b) (c) (d) (e) 

Browns field $ $ $ 
1. Assessment 66. 811 200 000 

Omaha s 
2. Riverfront 

Redevelopment 
3· rroject 

4. 

~ 
lola Is $ $ $ 200,000 

SECTION B • BUDGET CATEGORY 

6. Object Class Categories GRANTS PROGRAM FUNCTION OR ACTIVITY 
11\ 121 131 

a. Personnel $ $ $ 

--
b. Fringe Benefits 

c. Travel 
3,000 

d. Equipment 

e. Supplies 5,000 

f. Contractual 192,000 

g. Construction 

h. Other 

~ 

i. Total Direct Charges (sum of 6a-6h) 
200 000 

j. Indirect Ch<Hges 

$ $ $ 
k. TOTALS (Sum of 6i and 6j) 200,000 

$ $ :1) 

7. Program Income -0 

P1tvin11S Frlition Us"ble Authorized for Local Reproduction 

New or Revised Budget 

Non-Federal 
(f) 

$ 

$ 

14\ 

$ 

$ 

$ 

Total 
(g) 

$ 

200 000 

---

--

$ 200,000 

Total 

lSI 

$ 

- -· - -

3 ,QOQ 

5.000 

192.000 

--

200,000 

$ 

200 000 

$ 
-0-

Sl•ndord rorm ~24A (Rr. . <~911 
P!cscrlb~d hy QMO Clrcui.H A· 10 1 

• 

• 
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SECTION C • NON-FEDERAL RESOURCES 
(a) Grant Program (b) Applicant (c) State (d) Other Sources (e) TOTALS 

-· 

U. $ $ $ $ 

9 

10. 

11. 

12. TOTAL (sum of lines 8 - 11) $ $ $ $ 

SECTION D- FORECASTED CASH NEEDS 

Total lor 1st Year 1st Quarter 2nd Quarter Jrd Quarter 4th Quarter • $ $ $ $ $ 
13. Federal 70,000 40,000 30,000 

14 Non-1-ederal 

TOTAL (sum of lines 13 and 14) 
I$ i$ $ $ $ 

15. 70,000 40,000 30,000 

SECTION E ·BUDGET ESTIMATES OF FEDERAL FUNDS NEEDED FOR BALANCE OF THE PROJECT 

(a) Grant Program FUTURE FUNDING PERIODS (Years 
(b) First (c) Second (d) Third (e) Fourth 

16. $ $ $ $ 
70,000 65,000 65,000 

17. 

18. • 19. 

20. TOTAL (sum of lines 16 - 19) • $ $ $ $ 

SECTION F ·OTHER BUDGET INFORMATION 

21. Direct Charges 122. Indirect Charges 

N/A 

23 . Remarks: Forecasted cash needs depends on contractual a~reements 



A. 

B. 

c. 

D. 

E. 

F. 

• • 
City of Omaha, Nebraska 

Brownfields Assessment Demonstration Pilot 
Work Plan Budget 

Personnel 

Fringe Benefits 

Travel 

Itemized Budget 
(Addendum to SF 424A) 

Section B - Budget Category 

•Attend September, 1998 EPA Brownfields Conference 
in Kansas City, Missouri (Project Director, Public Input 
Coordinator, Legal Counsel). 
•Attend other workshops to determine environmental 
remediation str~tegies, research liability issues and address 
strategic planning concerns. 
evisit EPA Region VII headquarters as needed 

Equipment 

Supplies 
•Postage, printing, public notices, developing a home page 
on the Internet, public meeting expenses, purchase research 

reports, office supplies, etc. 

Contractual 
•Phase I Site Assessment of Riverfront Redevelopment 
properties and the broader project area. 

•Public Input Facilitator to provide ongoing public input 
on the development, implementation and routine review of 
the redevelopment reuse plan through stakeholders public meetings, 
dissemination of information, reports and other communications. 
Forming partner-ships for the redevelopment, reuse and 
workforce development of the potential brownfields site. 

Omaha Riverfront Redevelopment Project- Work Plan Budget 

Federal Amount 
Requested 

0 

0 

$ 3,000 

0 

$ 5,000 

$ 192,000 

$ 30,000 

$ 35,000 



G. 

H. 

I. 

• 
•Phase II Site Investi gation and C lean-up options/design 
will identify barriers and solutions for the redevelopment 
proj ct and determine remediation and clean-up in 
the brownfields sites located in the enterprise zone/ 
Riverfront Redevelopment Project site. Potential cleanup 
strategies will response to the community and workforce 

deve lopment goals . 

•Develop a land use plan for the Dock Board property 
to i entify environmental conditions, land reuse options, 
economic impacts and sustainability for the future. 

• Analyze environmentally suitable relocation sites for 
existing Riverfront uses which may require relocation. 

Construction 

Other 

Total Direct Charges 

• 

Omaha Riverfront Redevelopment Project- Work Plan Budget 

$ 77,000 

$ 30,000 

$ 15,000 

0 

0 

$ 200,000 
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CITY OF OMAHA, NEBRASKA 

BROWNFIELDS ASSESSMENT DEMONSTRATION PILOT 
WORK PLAN 

Narrative Statement 

The purpose of the Brownfields Assessment Demonstration Pilot Work Plan for the City 
of Omaha is to identify and develop strategies to reduce. minimize or eliminate real or 
perceived barriers to environmental conditions of property in the Omaha Riverfront 
Redevelopment Project. 

The Omaha Riverfront Redevelopment Project is an exciting development on the urban 
scene that will create partnerships among the general public, neighborhood and special 
interest groups and Stakeholders associated with the properties, major users of the areas, 
government representatives and others in redeveloping the Dock Board to incorporate, as 
appropriate, Omaha' s "Back to the River" vision of a green corridor of public parks and 
commercial, educational and residential development along the Riverfront. 

A land use plan will be developed for the Dock Board property which will reflect the 
environmental conditions of the Omaha Riverfront Redevelopment Project and will 
address Omaha's future need for barge and other river related commerce through are­
invigorated municipal dock function. The redevelopment project incorporates within the · 
dock board site public use consistent with "Back to the River" which may include 
linkages for pedestrians and vehicles, unique public education opportunities, river views 
and access, and appropriated public amenities. 

The developed land use strategy will provide the blueprint for future brownfields 
planning efforts, with each stage of the project providing value-added benefits to the 
inner city and the existing workforce. The environmental clean-up will bring renewed 
economic activity, improved living conditions and jobs for residents living adjacent 
neighborhoods. 

Omaha Riverfront Redevelopment Project 
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EPA Browntields 
Assessment Demonstration Pilot 

Work Plan 

Omaha Riverfront Redevelopment Browntields Project 
Omaha, Nebraska 

Submitted by: 

The City of Omaha, Nebraska 

August 14, 1998 

Omaha Riverfront Redevelopment Project Pg. I 



Project Title: 

Location: 

Population: 

Applicant: 

• • 
CITY OF OMAHA, NEBRASKA 

BROWNFIELDS ASSESSMENT DEMONSTRATION PILOT 
WORK PLAN 

Omaha Riverfront Redevelopment Brcwnfields Project 

Primary Project Site - Omaha Dock Board - 40 acres Riverfront located 
in the City of Omaha, Douglas County, Nebraska 
Other Sites: Publicly owned Riverfront property which may include 
Freedom Park and other sites located in the target area. 

Pilot area: 1.467 
City ofOmaha: 335 ,795 (1990 U.S. Census) 

354,239 (1998 estimate) 
Douglas County: 444,755 (April I , 1998 estimate, MAPA) 

City of Omaha, Douglas County, Nebraska 

Project Director: Norm Jackman, Environmental Services Engineer 
City of Omaha, Department of Public Works 
1819 Farnam Street, Rm 600 
Omaha, NE 68183 Ph: (402)444-5226 Fax: (402)444-5248 
e-mail: njackman@ci.omaha.ne.us 

Government Representative: John Blazek, Assistant to the Mayor 
City of Omaha 
I 81 9 F amam Street, Ste 3 00 
Omaha, NE 68183 Ph: (402)444-3518 Fax: (402)444-6059 
e-mail: jblazek@ci.omaha.ne.us 

Date Submitted: August 14, 1998 

Project Period: October 1, 1998- September 30, 2001 (3 years) 

Community Background based on 1990 Census: 
Median Household Income in Pilot Area: $18,093 as compared to $36,185 for the Omaha MSA. 

Caucasian 
African American 
Unemployment 
Residents in Poverty 
Vacant Homes 

Omaha Local Affected Communities 
83.9% 27.9% 
15.9% 

1.7% 
12.6% 
6.8% 

68.5% 
23.4% 
56.5% 
25.8% 

Partners: Metropolitan Area Planning Agency (MAPA); Inter-city Coalition on the Environment 
(ICE); Douglas County Environmental Services; Papio-Missouri River Natural 
Resources District; Back to the River Steering Committee; Potential Stakeholders 

Omaha Riverfront Redevelopment Project Pg. 2 
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Background 

Project Need 

The Missouri River borders the City of Omaha on the east. Although historically a significant 
feature of Omaha· s identity and development, much of the Riverfront area has become an 
eyesore of abandoned and contan1inated industrial property which has effectively separated the 
residents ofthe_City from the river, caused devaluation of nearby downtown properties and 
distressed neighboring residential communities. The stigma of perceived contamination and 
potential liability has discouraged reinvestment and redevelopment in the area. 

For over 1 0 years. the downtown Riverfront of Omaha. Nebraska has been the site of heavy 
industrial activity, including primary and secondary lead smelting and battery reclamation, scrap 
metal recy ling, railroad operations and maintenance, and grain loading, alcohol production. and 
warehousing. These activities have resulted in localized environmental contamination of the 
Riverfront and possibly of surrounding areas. 

As industrial facilities close. relocate or reduce their operations, much of the land along the 
Riverfront has become under-utilized or abandoned. Although many of these industries once 
used the Missouri River for shipment of raw materials or products, their unused or underused 
properties now effectively cut off the City and citizens of Omaha from making productive use of 
this great resource. 

Overall population shifts, coupled with the high level of business relocation out of the inner city 
to the western suburbs have created corridors of distressed neighborhoods, and abandoned 
boarded-up industrial facilities and vacant sites of demolished structures. 

The general targeted area for redevelopment lies within the boundaries of an established 
Enterprise Zone. The purpose of the City's Riverfront redevelopment is to revitalize and 
redevelop these "brownfields" located along the banks of the Missouri River, in a manner that 
benefits the environment and the economy ofthe City of Omaha and restores the Riverfront as a 
focus on the Omaha Community. The safe cleanup and sustainable use of perceived brownfi.elds 
will ensure the health and safety of the neighborhoods within the Enterprise Zone. 

The Omaha Dock Board, the Primary Project of this Work Plan, is located within both the 
Enterprise Zone and the target area. The Dock Board property uniquely represents the other 
Riverfront properties poised for development and revitalization. In 193 7, the City of Omaha 
exercised its authority under Section 13-1401 of the Nebraska Revised Statutes and created a 
municipal Dock Board. Shortly thereafter, Riverfront property was acquired through vacations 
and acquisitions. Since that time, this area has operated as Omaha's only public dock, serving 
barge traffic and other river related commerce, critically important to Omaha's commercial and 
industrial growth. 

Omaha Riverfront Redevelopment Project Pg. 3 
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:-\!though the municipal dock continues to play an important role in Omaha·s deve lopment, in 
recent years. other methods of commercial transportation have expanded. Presently. the facility 
is underutilized and its key Riverfront location provides an unparalleled opportunity for 
economic revitalization. 

Further, the Dock Board adjoins the ASARCO site. recently approved for remediation and 
conversion to a public use area. This new injection of public use into this Riverfront area 
accelerates the need to incorporate the Dock Board's historic commercial role with the 
philosophy of public open green space. trails. environmental education and other objectives of 
""Back to the River--. Constructing the planned Riverfront Trail, accommodating appropriate 
public use amenities and developing the unique Riverfront historical educational opportunities 
into the Dock Board property now becomes criticaL 

The City of Omaha and its partners recognize that a long-term, integrated approach is necessary 
to generate growth that will sustain the urban economy. The area's future development potential 
involves focusing efforts to create partnerships and direct resources to develop and integrate the 
green space, recreational, commercial and industrial uses in a way that supports the 
Community's "Back to the River·' vision of a green corridor of public parks along the Riverfront. 

Community leaders are responding to this challenge in many ways. They are in the process of 
planning the future of an area, proposed as the Omaha Riverfront '·Back to the River· ', to support 
and sustain Riverfront businesses. This industrial land has excellent access and infrastructure. It 
is strategically located northeast of downtown Omaha. less than 1/4 mile from Interstate 480. and 
adjacent to the Missouri River. 

Although there is sufficient land and potential greens pace, a majority of the land in the Omaha 
downtown Riverfront area may be classified as brownfields. A long-term, integrated approach to 
redeveloping this area is not possible until the real and perceived environmental contamination 
associated with primary and secondary lead smelting, battery reclamation, scrap metal recycling, 
railroad operations and maintenance, grain loading, alcohol production, and warehousing on 
these industrial properties are assessed and mitigated as necessary to provide developable 
ground. 

Other efforts underway to facilitate the revitalization of Omaha's Riverfront include: 

1. June 9,1998, the City of Omaha and ASARCO, Inc. signed a Definitive Redevelopment 
Agreement allowing for the remediation of the ASARCO Riverfront properties and their 
conversion into a public use area. This historic event provides Omaha its first 
opportunity for public access to the Missouri River within the Downtown area. The 
development of this public use area with its green spaces, public parking areas, 
boardwalks, Riverfront trail section and a public/private restaurant or similar facility will 
be the catalyst for continued successful Riverfront projects. Plans, specifications and bid 
documents are currently being prepared to advance this project to the construction stage. 

Omaha Riverfront Redevelopment Project Pg. 4 
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Mayor Daub and other City staff associated with thi s project have met with the Inner-city 
Coalition on the Environment (ICE) to discuss encouraging and developing a process for 
public input into the activities associated with this Work Plan. ICE is a community­
based, non-profit organization working with inner-city residents. businesses, and selected 
neighborhoods on issues of redevelopment, recreation, environmental protection, and 
environmental justice. Working together, ICE and the City have developed a partnership 
which will empower ICE to manage the public participation elements of this Work Plan. 
The shared objective of the City and ICE is to establish a mechanism for persons with an 
interest in the project who live and/or work _in the vicinity of the Riverfront 
redevelopment area an opportunity to provide input on the proposed revitalization of 
these properties to recreational and commercial land uses that will support the 
community. The Mayor and ICE have stressed that continued interaction with the 
nei ;:,hborhoods will be the cornerstone of this project. 

July 24. 1998, a comprehensive plan for the development of a Riverfront Trail was 
presented to the '·Back to the River" Steering Committee. This plan illustrates the 
specific location of all elements of this long envisioned trail system which will form 
the "·spine" for all Riverfront development. The plan illustrates the trail location both in 
Nebraska. Iowa and Missouri with more than 64 miles of trails envisioned. 

The Transportation bill recently approved by Congress included a specific allocation of 
$4.8 million to begin development of the Riverfront Trail. 

Public Benefits 

Extensive public benefits will result from this project. 

1. A potentially environmentally-contaminated, blighted and underutilized tract of land will 
be rejuvenated and converted into productive re-use. 

2. Ap ropriate public use will be incorporated into the Dock Board property and potentially 
other public Riverfront properties, which may be accomplished by providing pedestrian 
and. vehicle use through the site, utilizing observation areas and signage to educate the 
Riverfront user regarding the history, working functions and unique environment of the 
properties and provisions for parking area, rest stops, the development of attractive vistas, 
landscaping and other amenities. 

3. A successful model for re-invigorating a commercial site, like the Dock Board, will be 
developed and, at the same time, illustrating a site can safely and appropriately be opened 
for public use and be incorporated into "Back to the River". 

4. Dynamic relationships will be formed among neighborhoods, businesses and government 
representatives that will further the objectives of this Work Plan and the entire "Back to 
the River" initiative. 

Omaha Riverfront Redevelopment Project Pg. 5 



• • 
" The City of Omaha economy will be strengthened based on developing and expanding 

value-added Riverfront redevelopment integrated with commercial business. 

6. A model will be developed regarding adaptive re-use of contaminated sites that may be 
useful for other redevelopment projects within the City of Omaha as \\·ell as throughout 
Nebraska and the entire region. 

7. The need for future environmental remediation will be decreased because a pollution 
prevention approach will be emphasized. 

Geographic Location of Overall Project Area 

Omaha's Riverfront Redevelopment Brownfields project is located in the eastern part of Omaha, 
::!long the Missouri River. It is bounded generally by the north property line of Freedom Park, 
the Missouri River to the east, the south boundary will be the south property line of the Dock 
Board and the west boundary will generally be the Abbott Drive right of way and then the 
!vlissouri River levy. (iv!AP 1) 

Location of Specific Site(s) Within Project Area 

A Phase I environmental assessment must be conducted prior to selecting sites for Phase II 
investigation. Preliminary research indicates that environmental contamination is suspected in 
the following areas: 

1. Primary Project Site- The City Dock Board Property- This publicly-owned property is 
located north of the Asarco Project between Abbott Drive and the Missouri River. It has 
facilities for off-loading and storing products from barges, railroad cars and trucks. 

2. Other Potential Sites- The City's primary Work Plan site is the City Dock Property, 
however, should the grant's financial resources be adequate to extend these work 
elements to additional Riverfront sites, the City would seek approval from the 
Environmental Protection Agency in accordance with the requirements of this Work Plan, 
Agreement and any other appropriate regulations before extending work activities to 
these sites. The sites which would be considered by the City are located within Omaha's 
Riverfront Redevelopment Brownfields Overall Project area as previously defined and 
include the following locations: 

The Miller Property is located partly in Omaha, Nebraska and partly in Carter Lake 
Iowa. The site is bordered on the east-northeast by park land, on the south-southeast 
by the Missouri River, on the west-southwest by Aaron Ferer Salvage Yard, and on 
the north-northwest by Abbott Drive and the Williams Pipe Line Company petroleum 
storage facility. Most of the site is currently vegetated with brome, fescue, and board 
leaf grasses. Preliminary observations of the site indicate that very little rubble is 
apparent at the surface except along the embankment of the Missouri River. Ponding 
of water in low spots was observed at the site. 
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Freedom Park. another public-ow·ned property. is comprised of approximately l 00 
acres located immediately north of the Miller property between the levy. the river and 
the railroad bridge. The 100 acres encompasses the Sandpiper Cove Marina, 
Freedom Park. Marina Repair Shops. Anchor Inn restaurant. and the Access Road. 

All sites wrll need further investigation. Existing records provide limited information. The 
nature and extent of environmental contamination must be thoroughly identified per site. 

Project Responsibilities 

The Projec t Director. Legal Counsel and the Public Input Facilitator will work cooperatively to 
conduct the EPA Browntields Assessment Demonstration Pilot project. Responsibilities will be 
outlined . 

I. Pr ject Director 

•Conduct strategic planning. 

•Complete Land Development Assessment for Omaha· s Riverfront 
Redevelopment project. 

•Create Quality Assurance Plan. 

•Develop Land Use Plan for Dock Board Property. 

• Develop preliminary budget, tinancing and implementation plan for clean-up. 

• Administer grant budget. 

•Administer contract for Phase I Site Assessment and Phase II Site Investigation 
and identification of environmental remediation options. 
ework with existing City agencies regarding methods for pollution prevention. 

2. Public Input Facilitator (ICE) 

•Provide ongoing public input to the Project Director on the development, 
implementation and routine review of the redevelopment plan. 

•Coordinate public meetings and hearings. 
•create and distribute project information, reports and other communications. 

• Produce a Stakeholder list and notify them of public meeting and items of 
interest. 
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-' · Legal Counsel 

• Obtain executed agreements to conduct environmental testing on non-city 
owned public property. 

• Explore liability limitations with EPA and the State of Nebraska. 

• Assist in developing land use covenants . 

•Write Property Ownership Transfer Plan. 

• As needed for issues that develop. 

4. Finance Department Representative 

• Review project submittals . 

• Coordinate payment schedules with the Project Director and EPA. . 
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Goals/Objectives 

Goals 

The first g al of this brownfields pilot project, relative to the Primary Project Site, the Dock 
Board property, is to re-engerize a blighted industrial tract of land underutilized due to real or 
perceived environmental contamination. 

The second goal of the project is to develop a new land use plan, complete the required 
investigative analysis and implement the recommended environmental action required for the 
plan. This plan will re-establish the dock functions. insuring the dock will play a valuable role 
in meeting Omaha' s continued need for commercial river barge related functions. 

The new land use plan will also introduce to the site, in an appropriate and safe manner, public 
use of the Dock Board area which may be accomplished by the placement of the Riverfront Trail 
through the site, utilizing observation areas and signage to educate the Riverfront user regarding 
the history, working functions and unique environment of the public dock. developing river 
views and increased opportunities for public access to the river and providing for the public's 
needs for parking areas, vehicle linkages to other Riverfront facilities , rest stops, landscaping and 
other amenities as appropriate. 

Objectives 

1. Identify and develop strategies to reduce, minimize or eliminate real or perceived barriers 
to redevelopment success especially as they relate to the environmental condition of 
property in the Omaha Riverfront Redevelopment Project. 

2. Develop a land use plan for the Dock Board property which: a.) reflects the 
environmental conditions identified in the Omaha Riverfront Redevelopment Project 
property; b.) addresses Omaha's future need for barge and other river related commerce 
through a re-invigorated municipal dock function; c.) incorporates within the site, public 
use consistent with "Back to the River" which may include linkages for pedestrians and 
vehicles, unique public education opportunities, river views and access, and appropriate 
public amenities. 

3. Maintain livable wage employment opportunities in the Riverfront Redevelopment area, 
with an emphasis on hiring workers living in the adjacent neighborhoods. The developed 
land use strategy will broaden the scope of th~ brownfields planning effort at each stage 
ofthe project to benefit the inner city workforce development resources. 
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.f. Form dynamic partnerships among the general public. neighborhood and special interest 

groups. and Stakeholders associated \\itb the properties. major users of the areas. 
govenm1ent representatives and others in redeveloping the Dock Board Property to 
incorporate, as appropriate. Omaha· s .. Back to the River·' vision of a green corridor of 
public parks and commercial, educational and residential development along the 
Riverfront. 

5. Explore implementation of a pollution prevention plan so as to minimize future site 
remediation. 

6. Analyze environmentally suitable relocation sites for existing Riverfront uses \\hich may 
require relocation. 
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Approach/Task Performance 

Methods 

Several methods will be used to accomplish the project objectives. These will be detailed under 
each project object iw. 

1. Identify and develop strategies to reduce, minimize or eliminate real or perceived 
barriers to redevelopment success especially as they relate to the environmental 
condition of property in the Omaha Riverfront Redevelopment Project. 

It is very important to understand the land development opportunities and challenges as 
well as the nature and extent of environmental contamination on sites prior to 
redevelopment. In addition, efforts must be made to enhance the investment capacity of 
businesses that locate or expand in the Riverfront Redevelopment. Several plans must be 
developed to facilitate redevelopment. A variety of tasks must be performed. 

Tasks 

a. Select. in accordance with EPA requirements, a private consultant to provide 
related services as described within this section. 

b. Conduct Phase I environmental assessment on all land in the Omaha Riverfront 
Redevelopment Project. 

( 1) Research information on land use, zoning, property ownership, 
infrastructure, access, topography, floodplain status, soil characteristics 
and environmental protection conditions (i.e. designated streams, national 
wetlands inventory and RCRA sites). 

(2) Obtain EPA approval of Request for Proposals for Phase I investigation. 

(3) Solicit Requests for Proposals to perform Phase I work. 

(4) Collect secondary data from City directories, aerial photographs, Sanborn 
Fire Protection maps, and EPA (RCRA information) and Nebraska 
Department of Environmental Quality's records to determine prior and 
existing land uses in the Riverfront, types of hazardous material that may 
have been used, geology and history of environmental remediation, such 
as status of UST sites. Interview knowledgeable professionals and 
conduct visual inspections of the area to determine potential for 
environmental contamination. Indicate which sites are on CERCLA's 
National Priorities List if any. This information will assist in determining 
the soil and groundwater testing that must be conducted. 
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1.5) Submit report to the City of Omaha to r review and analysis . 

(6) Prioritize sites for Phase II investigation after public meeting. 

c. Develop Quality Assurance Plan. 

t l ) Work with EPA Region VII to prepare an approved plan. 

d. On the Dock Board property, and other Riverfront Redevelopment properties as 
previously described as the budget allows. perform Phase II environmental 
assessment. None of the sites selected will be on CERCLA · s National Priorities 
List. In add ition. EPA funds will not be used for assessment. identification. 
characterization or remediation planning at sites contaminated by petroleum 
products unless they are believed to be co-mingled with a hazardous substance, 
pollutant or contaminant (i.e. used oil). 

( 1) Obtain signed access agreements prior to field testing. If necessary, 
pursue Court-ordered access. 

(2) Obtain EPA approval of Request for Proposals for Phase II investigation. 

(3) Solicit Requests for Proposals to conduct Phase II work. 

( 4) Secure in accordance with EPA and City requirements a qualified private 
consultant. 

(5) Test sites in accordance with Phase I results and community consensus. It 
is anticipated that soil and groundwater testing will include RCRA metals, 
dissolved metals, PCBs, and semi-volatile and volatile organic compounds 
at a minimum. 

(6) Submit report to the City of Omaha for review and analysis. The 
consultant will also be required to prepare a summary of findings in a non­
technical format for community education purposes. 

Consultants 

The Omaha area has an adequate number of environmental consulting firms 
qualified to bid on this project. In addition, the City has well-established contacts 
with environmental professionals at the Nebraska Department of Environmental 
Quality, Metropolitan Community College and University of Nebraska that may 
be consulted. 
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Sampling Procedures 

The City will require that environmental consultants use generally accepted 
professional field sampling techniques for soil and groundwater. The City will 
indicate the locations of the borings and specify that laboratory chemical analysis 
of samples be conducted by a qualified independent laboratory by using 
Nebraska· s Department of Environmental Quality or EPA's recognized methods. 
Quality assurance and health and safety methods used will be in compliance with 
the EPA-approved Quality Assurance Plan to be developed and submitted to EPA 
for approval prior to collecting any samples. 

Inspection 

The City will ensure the Phase II site assessment work is performed according to 
State ofNebraska and US EPA standards and regulations. The Public Works 
Department will monitor the consultant ' s work in accordance with the contract for 
Phase II environmental testing. 

Discussion of Results 

After this information is obtained, the individuals and agencies intently involved 
in the redevelopment process will discuss the relevant issues. Key players include 
the Mayor, City Public Works and Parks and Recreation Departments, the current, 
interim and future property owners if known (i.e. developers), lenders, legal 
counsel and government regulatory agencies (i.e. EPA and the State ofNebraska 
Department of Environmental Quality). Issues to be discussed include liability, 
any required remediation, cost estimates for clean-up and others. 

e. Prepare preliminary budget, financing and implementation plan for clean-up. 

( 1) Address liability issues with the EPA and the Nebraska Department of 
Environmental Quality; review approaches communities have used to limit 
liability; draft report. 

(2) Research environmental remediation strategies; as part of the research, 
attend EPA conference in Kansas City in September, 1998. 

(3) Conduct research on available financing options for clean-up, such as 
existing State programs and insurance products. This may require re­
engineering existing sources of funding, such as the Community 
Development Block Grant, Section 108 Loan Guarantee Program and 
HUD's Brownfields Economic Development Initiative or developing new 
sources. 
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2. Develop a land usc plan for the Dock Board property which: 1.) reflects the 

environmental conditions identified in 1. above, 2.) addresses Omaha's future need 
for barge and other river related commerce through a re-invigorated municipal 
dock function, 3.) incorporates within the site, public use consistent with "Back to 
the River" which may include linkages for pedestrians and vehicles, unique public 
education opportunities, river views and access and appropriate public amenities. 

Once the Environmental condition has be analyzed and assessed. this information will be 
utilized to further the Goals/Objectives of the Brownfields Pilot Project by producing a 
new land use plan for the Dock Board Property. 

Tasks 

a. In accordance with City and EPA requirements. select a consultant to develop the 
land use plan. 

b. Determine business/recreational investment concerns as they relate to the 
environmental condition of property in the Riverfront redevelopment area and 
other issues. 

c. Meet with the Dock Board and the facilities major users and review the results of 
the Phase I and II environmental assessments and discuss the impact upon current 
and future dock functions . Discuss in detail the future operations ofthe municipal 
dock and methods by which relocated or improved facilities may be desirable. 
Determine the impact of the assessment results upon possible facility changes. 

d. Review all available plans and recommendations relative to proposed 
redevelopment of ASARCO and other Riverfront Redevelopment properties for 
recreational, parks, educational, commercial and industrial usage and determine 
how the Dock Board property could be integrated into this system. 

e. Utilizing the Public Input Facilitator, gather input regarding the re-development of 
the site and its land use plan and engage the public, and other Stakeholders in a 
discussion of environmentally suitable options. 

f. If any current uses of the Dock Board property are determined to be incompatible 
with the desired re-development, discuss with the effected party possible 
mitigation actions. 

g. Develop a new land use plan for the Dock Board. 
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3. Maintain livable wage employment opportunities in the Riverfront Redevelopment 

Project. with an emphasis on hiring workers living in the adjacent neighborhoods. 

Efforts \Viii be made to achieve this long-term objective by negotiating with future and 
expanding businesses and recreational projects in the Riverfront redevelopment project 
area. The developed land use strategy will broaden the scope of the brownfields planning 
effort ar each stage of the project to benefit the inner city workforce development 
resources. The environmental clean-up will bring renewed economic activity, improved 
living conditions and _jobs for residents living adjacent neighborhoods. This objective 
may be met initially after the grant period has concluded. 

Ta.' ks 

a. Extensive efforts will be made to negotiate contracts that require livable wages to 
be paid and create a match between present and future skills and job requirements. 
Omaha residents will be given hiring priority. 

4. For m dynamic partnerships among the general public, neighborhood and special 
interest groups, managers and Stakeholders associated with the properties, major 
users of the areas, government representatives and others in redeveloping the Dock 
Board Property to incorporate, as appropriate, "Back to the River" vision of a green 
corridor of public parks and commercial, educational and residential development 
along the Riverfront. 

The success of this project will depend on extensive community education and 
coordinated efforts to resolve environmental remediation problem. The public will be 
actively involved in the decision-making process regarding site assessment, clean-up and 
the completion of a new land use plan The City will utilize ICE, in the capacity of Public 
Input Facilitator to direct the Tasks which follow: 

Ta. ks 

a. Hold public meetings to share the results of the Phase I environmental assessment 
and to determine the sites. recommended for Phase II work. 

b. Sponsor public meetings to educate interested parties in the results of the Phase II 
environmental assessment and discuss potential methods of environmental 
remediation. 

c. Conduct public meeting to discuss the integration of the Phase I and Phase II 
information into a land use plan. 

d. Create and distribute project brochures, fact sheets, reports and other 
communications (i .e. articles in neighborhood association newsletters) to keep the 
public informed about the project. 
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c. Encourage reporters from the Omaha World Herold the Unwlw ,\ tar and other 

ne,,·s medi a to attend public meetings in order to ed ucate a la rger constituency 
about the project ' s progress. 

f. Develop a home page on the Internet fo r further info rmation and assistance 
regarding the project. 

5. Explore implementation of a pollution prevention plan so as to minimize future site 
remediation. 

It is very costly to remediate sites. Efforts will be made to prevent pollution. 

Tasks 

a. Research regional/national community efforts to address pollution prevention. 

b. Work with City Zoning Enforcement and the Plan & Zoning Commission to 
determine etTective methods that can be used within the Riverfront 
Redevelopment area to minimize future remediation: draft report. 

6. Analyze environmentally suitable relocation sites for existing Riverfront uses which 
may require relocation. 

Following the completion of the Phase I and II analysis and the process for 
authoring the future land use plan, it may be determined that some existing uses 
may require relocation. 

a. Meet with effected groups and individuals to review specific needs. 

b. Hire contractor to analyze available property for potential relocation of current 
occupants. 

Coordination 

The City will work closely with the Nebraska Department of Environmental Quality and 
the Nebraska Department of Economic Development by discussing environmental 
remediation approaches and liability issues, identifying mitigation funds and obtaining 
other assistance as needed to redevelop land in the Omaha Riverfront Redevelopment 
Project. 
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Existing Capabilities to Conduct Pro_jcct 

Ex isting staff will be used to carry out the responsibilities of the Project Director, Legal 
Counsel and Finance Representative. ICE will be utilized as the Public Input Facilitator 
and various Consultants, as detailed with the Work Plan, will be employed. Additional 
office space will not be required . 

Non-Federal Sources of Funds 

At this time, the types of non-federal sources of funds that will be used to conduct 
environmental remediation or other project activities is being developed. The City of 
Omaha will offer a large proportion of statf time as its in-kind contribution to the success 
of this project. 

Quality Assurance 

The City will develop an EPA approved Quality Assurance Plan as part of project 
implementation. 
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Schedule 

Dates of implementation and completion of tasks in chronological order will be provided. 

Date Date 
Implemented Completed Tasks Responsibility 

11/98 2/99 Develop Quality Assurance Plan. Project Director 
Obtain EPA approval of Phase I Request 
for Proposals . 

2/99 5/99 Solicit, negotiate, award Phase I contract. Project Director 
City Council 

6/99 6199 Meet with residents, business and others Project Director 
to introduce project and solicit PubinputCoord 
preliminary comments. 

7/99 10/99 Conduct Phase 1 environmental site Consultant 
assessment and submit reports to City 
for review and analysis. 

11/99 12/99 Hold public meetings to share Phase I Project Director 
results and determine sites recommended PubinputCoord 
for Phase II work. 

1100 2!00 Prioritize sites for Phase II Project Director 
Investigation after public meetings. PublnputCoord 

Legal Counsel 
Consultant 

2/00 4/00 Obtain EPA approval of Phase II Request Project Director 
for Proposals. 

4/00 6/00 Solicit, negotiate, award Phase II contract. Project Director 
City Council 

6/00 12/00 Conduct and submit Phase II Investigation Consultant 
assessment. 

12/00 2/01 Address liability issues with EPA and Legal Counsel 
NDEQ; review other community 
approaches; draft report. 

12/00 3/01 Research environmental remediation Project Director 
strategies. PubinputCoord 

3/01 7/01 Sponsor business and public meetings to Project Director 
share Phase II results and other research PublnputCoord 
conducted. Legal Counsel 
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Schedule 

Dates of implementation and completion of tasks in chronological order will be provided. 

Date Date 
Implemented Completed 

510 I 6/01 

510 I 6/01 

I !0 I 4/01 

8/0 I 9/0 I 

8/0 I 9/01 

Tasks 

Develop preliminary budget, financing 
and implementation plan for clean-up. 

In cooperation with partners, write 
Property Ownership Transfer Plan . 

Detennine effective methods for 
pollution prevention and explore plan 
implementation; draft report. 

Submit report of findings to NDEQ and 
NDED. 

Disseminate project infonnation through 
published articles or established dates for 
future publication in various Nebraska 
journals: secure dates for public 
presentations. 

Omaha Riverfront Redevelopment Project 

Responsibilitv 

Project Director 

Legal Counsel 

Project Director 
PublnputCoord 

Project Director 

Project Director 
PublnptitCoord 
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:\1casures of Success 

By September 30. 2000. several benchmarks will have been achieved as a result of the pilot 
project. 

1. A Land Development Assessment of the Omaha Riverfront Redevelopment Project will 
have been completed to determine the opportunities and challenges of redeveloping the 
40 acre tract of land. 

2. Phase I environmental site assessment of the Dock Board Property. 

3. Phase If site investigation of the Dock Board Property. 

4. Liability issues with EPA and the Nebraska Department of Environmental Quality will 
have been explored and a report drafted. 

5. Active public involvement will have been secured in remediation strategies and 
development of land use concept plan. 

6. A land use concept plan will have been developed for the Dock Board Property. 

7. A preliminary budget, financing and implementation plan for clean-up will have been 
prepared. 

8. Implementation of a pollution prevention plan will have been explored and a report 
drafted. 

9. A model voluntary clean-up program with community-wide replicability will have been 
recommended. 

l 0. An investigation of potential relocation sites for existing uses will have been completed 
and recommendations provided to the sites. 
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Reports 

Semi-annual reports will be submitted to EPA Region VII and EPA Headquarters according to 
the following dates. 

Due Date for 
Semi-Annual Report 

April 15. 1999 

October 15. 1999 

April 15. 2000 

October 15. 2000 

April 15. 200 1 

October 15.2001 

Reports will indicate: 

Accomplishments In 
Time Period 

October I - March 3 1. 1999 

April 1 - September 30. 1999 

October I. 1999 - March 31, 2000 

April 1 - September 30, 2000 

October 1. 2000 - March 31, 2001 

April 1 -September 30, 2001 

1. Project accomplishments as proposed on the schedule provided. 
2. Projected activities for the following quarter. 
3. Milestones achieved or progress made during the reporting period. 
4. Modifications to the work plan that are necessary. 
5. Itemized amounts of reimbursable expenditures for the current quarter and estimated 

funding needs for the subsequent quarter. 
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Attachment 

Omaha's Riverfront Redevelopment Brownfields Project Site Map 
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CITY OF OMAHA, NEBRASKA 

BROWNFIELDS ASSESSMENT DEMONSTRATION PILOT 
WORK PLAN 

Project Director and other Key Personnel Expertise 

Project Director Biography 

Norman (Norm) Jackman began his employment with the City of Omaha in January of 
1980. On February 19, 1991 , Mr. Jackman was appointed to the position ofCity 
Engineer- Environmental Services within the Public Works Department. 

Prior to this appointment, Mr. Jackman was Manager of Plant Maintenance and 
Engineering for the City ' s two Environmental Protection Agency (EPA) award winning 
wastewater treatment plants. 

Mr. Jackman has served on nwnerous community committees including the Mayor' s 
Solid Waste Committee, the Metropolitan Area Planning Agency's Solid Waste 
Committee and the Zorinsky Clean Lake Planning Committee. 

Mr. Jackman is a member of the Water Environment Federation and its state association, 
the Nebraska Water Environment Association. Mr. Jackman has held the offices of 
Secretary- Treasurer and President, as well as serving on various other Association 
committees. 

Mr. Jackman received a Bachelor of Science Degree in Civil Engineering from the 
prestigious University ofNebraska, home of the mighty Cornhuskers. He is a registered 
Professional Engineer in Nebraska. 

Other Key Personnel Background . 

Other key personnel involved in the project will include Larry Foster, Administrator of 
Omaha's Department of Parks and Recreation, and Ken Bunger, an attorney with the City 
of Omaha Law Department. Mr. Foster has extensive experience working as the City's 
liaison with Omaha's "Back to the River" vision of a green corridor ofpublic parks and 
commercial, educational and residential development along the Riverfront. Mr. Bunger, 
has worked successfully with Mr. Jackman and Mr. Foster on redevelopment contracts 
that address environmentally liability concerns. 
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United States Environmental Protection Agency 
Washington, D.C. 20460 

Certification Regarding 

EPA Project Control Number 

Debannent, Suspension, and Other Responsibility Matters 

The prospective participant certifies to the best of its knowledge and belief that it and its principles: 

(a) Are not presently debarred, suspended, proposed for debarment. declared ineligible. or 
voluntarily excluded from covered transactions by any Federal deparnnent or agency; 

(b) Have not within a three year period preceding this proposal been convicted of or had a civil 
judgement rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statututes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records, making false statements, or receiving stolen property; 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a government 
entity (Federal, State, or local) with commission of any of the offenses enumerated in para­
graph (I )(b) of this certification; and 

(d) Have not within a three-year period preceding this application/proposal had one or more 
public transactions (Federal, State, or local) terminated for cause or default. 

I understand that a false statement on this certification may be grounds for rejection of this proposal 
o . termination of the award. In addition, under 18 USC Sec. I 001, a false statement may result in a 
fme of up to $10,000 or imprisonment for up to 5 years, or both. 

D I am unable to cenify to the above statements. My explanation is attached. 

EPA Form 5700-49 (11-88) 
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.J""''"o ., .. ,.,.J" UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

;-' ~"I{ WASHINGTON. DC 20460 Form Approved 

~~a~ Preaward Compliance Review Report For All Appiicants OMB No. 2090-0014 
.. .., .t 

Requesting Federal Financial Assistance 
Expires 4-30-99 ..,. .. (~~ .... 

Note: Read instructions on reverse side before completing form. I 
I. A. Applicant (Name, City, State) B. Recipient (Name, City, State) C. EPA Project No. 

City of Omaha City of Omaha 
Omaha, NE Omaha, NE 
II. Brief description of proposed project, program or activity. 
Brownfields Riverfront Redevelopment Project 

Ill. Are any civil rights lawsuits or complaints pending against applicant and/or recipient? .L YES NO 
If "yes", list those complaints and the disposition of each complaint. -

A list will be forthcoming detailing the information requested . 

IV. Have any civil rights compliance reviews of the applicant and/or recipient been conducted YES L NO 
by any Federal agency during the two years prior to this Application for activities which -
would receive EPA assistance? 
If "yes", list those compliance reviews and status of each review. 

V. Is any other Federal financial assistance being applied for or is any other Federal financial X YES NO 
assistance being applied to any portion of this project, program or activity? -
If "yes", list the other Federal Agency(s), describe the associated work and the dollar amount 
of assistance. 

See Attachment 

VI. If entire community under the applicant's jurisdiction is not served under the existing facil ities/ 
services, or will not be served under the proposed plan, give reasons why. N/A 

VII. Population Characteristics Number of People 

1. A. Population of Entire Service Area 444,755 
B. Minority Population of Entire Service Area 71,161 

2. A. Population Currently Being Served 444,755 
B. Minority Population Currently Being Served 71,161 

3. A. Population to be Served by Project, Program or Activity 444,755 
B. Minority Population to be Served by Project, Program or Activity /I, Hi! 

4. A. Population to Remain Without Service N/A 
!3. Minority Population to Remain Without Service N/A 

VIII. Will all new facilities or alterations to existing fa::Hities financed by these funds be designed 
X and constructed to be readily accessible to ano usable by handicapped persons? YES NO 

If "No", explain how a regulatory exception applies (40 CFR 7.70). - -

IX. Give the schedule for future projects, programs or activities (or of Mure plans), by which service will be 
provided to all beneficiaries within applicant's jurisdiction. If there is no schedule, explain why. 

Schedules to be developed as a result of the Work Plan. 

X. I certify that the statements I have made on this form and all attachments thereto are true, accurate and complete. I 
acknowledge that any knowingly false or misleading statement may be punishable by fine or imprisonment or both under 
applicable law. 

A. Sig~~tu~f Au~zed Offic.ial B. Title of Authorized Official C. Date 

(Wi~iJJJJd~ t · ~~~. /}t"'l(:;: y-
Mayor, City of Omaha u..u · Y It ,(. 

/ 
... 

For the U.S. Environmental Protection Agency 

I Authorized EPA Official Date 

-- Approved -- Disapproved 

EPA FOfm 47()0-.4 (Rev 1 -90) PrevtOUs eaLtLons are aosotete Primed on Recycled Paoe< 
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Attachment 

• • 
United Stated Environmental Protection Agency 

Preaward Compliance Review Report For All Applicants 
Requesting Federal Financial Assistance 

EPA Form 4700-4 

V. Is any other Federal financial assistance being applied for or is any other 
Federal financial assistance being applied to any portion of this project, program or 
activity? Yes 

The Department of Transportation, TEA-21 funding will be pursed for the construction of 
the pedestrians trail anticipated to be built through portions of these riverfront properties. 
Other federal funds may be pursued, depending upon the site uses illustrated in the land 
use plan. 

Dollar amount of assistance: approximately $1 ,000,000.00 

Omaha Riverfront Redevelopment Project 



YES NO 

D 

00 

• • 
QUALITY ASSURANCE 

REQUIREMENT FORM 
40 CFR 30.54 and 31.45 

If your program/project involves environmentally related measuremencs or data genera­
tion, you are required to develop and implement quality assurance practices. Please 
complete this form in its entirety and return it with the Application for Federal Assis­
tance, SF-424. 

The workplan, which is submitted with the Application for 
Federal Assistance, includes environmental sampling 
or data generation. 

A Quality Management Plan was previously reviewed and 
approved by the U.S. EPA and is still current and applicable. 

Please note that prior to environmental sampling or data generation, a site 
specific Quality Assurance Project Plan must be prepared and approved. £Qr 
additional information concerning quality assurance. please contact the R7 
Quality Assurance Manager at (913) 551-5000. 

Mayor 

Applicant Title 

City of Omaha, Nebraska 

Applicant Organization 

ENSV Revised 03/97 

1-1 



• • 
Applicant Name: _C ity of Oma ha, Nebraska 

Project/Program Title: Omaha Ri v erfront Redevelopmen 
Project 

ANTI-LOBBYING ACT OF 1990 
APPLICANT CERTIFICATION 

This Certification is a material representation of fact upon which reliance was placed 
when this transaction was made or entered into. Submission of this Certification is a 
prerequisite for making or entering into this transaction imposed by Section 1352, 
Title 31, U.S. Code. Any person who fails to file the required Certification shall be 
subject to a civil penalty of not less than $10,000 and not more than $100,000 for 
each such failure. 

The undersigned certifies to the best of his or her knowledge and belief, that: 

( 1) No federal appropriated funds have been or will be paid, by or on behalf of 
the undersigned, to any person for influencing or attempting to influence an 
officer or employee of any agency, a Member of Congress, an officer or 
employee ofCongress, or an employee of a Member ofCongress in connection 
with the awarding of any Federal contract, the making of any Federal grant, the 
making of any Federal loan, the entering into of any cooperative agreement, 
and the extension, continuation, renewal, amendment, or modification of any 
Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress in connection with this Federal 
contract, grant, loan, or cooperative agreement, the undersigned shall complete 
and submit Standard Fom-LLL, "Disclosure of Lobbying Activities," in accord­
ance with its instructions. · 

(3) 

.; 
i.i 

The undersigned shall require that the language of this certification be included 
in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and 

I 

that all subrecipients shall certify and disci e accordingly. 

( 
Signa 

/ 

(R7PLMG/GRAD:l2/94) 
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• • 
Approved bv 0 !-.tB 

v;-'s-004o 

DISCLOSURE OF LOBBYING ACTIVITIES 
Complete this form to disclose lobbying activities pursuant to 31. U.S.C. 1352 

(See reverse for public burden disclosure) NON-APPLICABLE 

l. Typ~ ofF~d~ral Action : 2. Status of F~dual Action: 3. R~port Typ~ 

D 
a. contract D a. bid/offer/application D a. initial filing 
b. grant b. initial award b. material change 
c. cooperative agreement c. post award For Material Change Only: 
d. loan Year ___ Qtr 
e. loan guarantee Date of last repon 

4. Name and Address of Reporting Entity: 5. If Reporting Entity in No.4 is Subawardee, Enter Name and 

D Prime D Subawardee Address of Prime: 
Tier_, ifknown: 

Congressional District if known: Congressional District if known: 
6. Federall>~partment/Ag~ncy 7. ~~deral Program Name/Description : 

8. Federal Action Number. if known 9. AwardAmount.ifknown: 

10. a. Name and Address of Lobbying Entity b. Individuals Performing Services (including address if 
(if individual, last name, first name, Ml): different from No. I Oa) 

(last name, first name, Ml): 

(Attach Continuation Sheet(s)- SF-LLL-A. if necessary) 
11. Amount o1 t'aym~nt (cneck: all tnat apply): 1J. 1 y~ ot raym~nt (cnecK aH tnat apply}: 

S O actual O planned c:J a. retainer 
c:J b. one-time fee 

12. t-orm ol rayment (cnecK aJI tnat apply): c:J c. commission 
0 a. cash c:J d. contingent fee 
O b. in-king: specify: nature c:J e. deferred 

value c:J ( other; specify: 

14. Brief Description of Services P~rformed or to be Performed and Date(s) of Service, including officer(s), employe~s), or 
Membcr(s) contacted, for Payment Indicated in Item 11: 

(A/tach Continuation Sheet(s}-SF-LLL-A. if necessary) 
15. Continuation Shect(s) SF-LLL-A attached: 0 YES 0 NO 

~~or'4J!PLI~ABLE 
111. lnlormatton requested through tn1s lorm IS authonzea oy 11Ue Jl u.~. L. tJ 'Y" .iJ ~JJ. Section 1352. Tbis disclosure of lobbying activities is a material represen- Signature: 

tation of fact upon which reliance was placed by the tier above when this Printed Naq e: tM..rr-uau[)_, Kayor 
transaction was made or entered into. This disclosure is required pur- Typed Tit : Hay or ,Mi 
suant to 31 U.S. C. 1352. This information will be reported to the Congress Telephone No: (492) Date~~H tl-/~ 
s~mi-annually and will be available for public insp~ction. Any person who 4 4 5000 ·7 IYP/' 
fails to file the required disclos•1rt shall be subject to a civil penalty of not 
less than SlO,OOO and not more than S100,000 for each such failure. 

Federal Use Only l Authorized for Local Reproduction 
Standard Form- LLL 
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• • 
_r' tJJ ...... ">-, UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 

i 
;- ~ '< WASHINGTON, DC 20460 Form Approved 

~~ ~ OMB No. 2030-0020 

"'~ c-5 PROCUREMENT SYSTEM CERTIFICATION 
,.,.{,.~ 

APPLICANTS NAME ASSISTANCE APPLICATION NUMBER i 
City of Omaha, Nebra ska I 

APPLICANTS ADDRESS 

I 1819 Farnam Street, Ste 300, Omaha, Nebraska 68183 
SECTION I • INSTRUCTIONS I 

The appHcant must complete and submit a copy of this form with each application for EPA Assistance. If the 
applicant has certified its procurement system to EPA within the past 2 years and the system has not been 
substantially revised, complete Part A in Section II, then sign and date the form. If the system has not been 
certified within the past 2 years, complete Part 8 , then sign and date the form. 

A. I affirm that the applicant has, within the past 2 years, certified to EPA that its procurement MONTH/YEAR I 

system complies with 40 CFR Part 30 and that the system meets the requirements in 40 CFR 
Part 30. The date of the applicant's latest certification is: 

B. Based upon my evaluation of the applicant's procurement system, I, as authorized representative of the 
applicant (Check one of the following:) 

D 1. CERTIFY that the applicant's procurement system will meet all of the requirements of 40 CFR Part 30 

I before undertaking any procurement action with EPA assistance. 

Please furnish citations to applicable procurement ordinances and regulations 

~2. DO NOT CERTIFY THE APPLICANTS PROCUREMENT SYSTEM. The applicant agrees to follow the 
requirements of 40 CFR Part 30, including the procedures contained in Subpart C Part 30.40 through 
30.48, and allow EPA preaward review of proposed procurement actions that will use EPA assistance. 

/ 

rJ J~'1~~JJ.h. TYPED NAME AND TITLE S ATU E > 

( ' 'l i /. iTA,J~ ... r- ., / 
Hal Daub, Mayor lJ9~.r-

=:?A Fo rm 57C0-48 (R e"W' 1 t -00) Pr~ous e<lltJO(l TS obsolete Printed on Recycled Pape< 



• • 
Applicant Name City of Omaha , Nebra ska 

Assistance ProgranvProjcct Title: Omaha Riverfront Redeve pment 
Pr oj ect 

METHOD OF PAYMENT 

Ail applicants will receive payments, upon award of federal financial 
assistance from the U.S. Environmental Protection Agency, via the 
Automated Clearing House method of payment. Please check the 
applicable box below: 

D YES, I have a ACH Account with EPA. This 
ACH account number is: 

ACH Number: 

fXl . 
L._j NO, I do not have an ACH Account with EPA. 

If you do not have a ACH account with EPA, upon award of financial 
assistance, you will receive a TFS Form 3881, Department ofTreasury 
Payment Information Form, ACH Vendor Payment System. This form will 
allow you to enroll in the ACH system and to receive payments from the 
EPA via electronic funds transfer. 

If you have any questions concerning this payment method, please contact 
the EPA, Region VII, Financial Management Office, at (913) 551-7046. 
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